

TaurEye - Self-Hosting Transition

Move from Cloud (Oracle VM + Cloud Supabase) to a self-hosted, fully-Dockerised Azure VM.

Updated 26 Jun 2026 | Host: Azure VM (Docker) | taureye.com / api.taureye.com

Latest: P0 data COMPLETE (full history rebuilt on the VM via backfill - 3.0M rows / 739 trading days - verified RELIANCE 739 candles, live on the website). BSE price policy DECIDED: keep the official exchange close for all scrips. Off-VM prep merged to main: mobile HTTPS, nginx security headers, and VM helper scripts (reexport / migrate-supabase / harden / status / secaudit).

Snapshot: 12 done · 19 pending · 0 decisions

Legend: Done Pending Decision Blocked

Completed

Status	Item	Detail
Done	Azure VM + Docker stack	web + dataengine + scheduler and the full Supabase stack run as containers.
Done	HTTPS on main site	taureye.com / www on Let's Encrypt via host nginx (certbot).
Done	HTTPS on Supabase API	api.taureye.com reverse-proxies Kong over TLS; auth reaches it over HTTPS.
Done	SPA repointed to HTTPS API	web rebuilt with VITE_SUPABASE_URL=https://api.taureye.com (mixed-content cleared).
Done	Email auth working	email/password signup + login functional (autoconfirm on until SMTP set).
Done	Price history rebuilt (P0)	on-VM backfill: 3.0M rows / 739 trading days (~3 yrs). NSE full; BSE from ~2024.
Done	Data verified + live (P0)	RELIANCE 739 candles to 2026-06-24; bundle served at taureye.com/data.
Done	BSE price policy (P0)	keep the OFFICIAL exchange close (ClsPric) for all scrips; no LTP override.
Done	Mobile HTTPS (code)	capacitor.config: cleartext + allowMixedContent disabled (applies on next APK build).
Done	nginx security headers (config)	deploy/azure/nginx-security-headers.conf committed (include at host edge).
Done	VM helper scripts	reexport / migrate-supabase / harden / status / secaudit committed in deploy/azure.
Done	Security audit tooling	secaudit.sh read-only checks (demo-secret, ports, SSH, headers, Docker).

P1 - Accounts & data integrity

Status	Item	Detail
Pending	Migrate old Supabase accounts	run migrate-supabase.sh OLD_DB_URL (dumps auth.users/identities + public.*). Needs old DB access.

Status	Item	Detail
Pending	Verify migrated accounts	old accounts log in on taureye.com.
Pending	Confirm nightly cron	ofelia scheduler 21:00 IST -> nightly + export advances data_date.

P2 - Auth completeness

Status	Item	Detail
Pending	Google OAuth	Google Cloud OAuth client + GOTRUE_EXTERNAL_GOOGLE_* via auth override + restart.
Pending	SMTP for auth emails	set SMTP_* in supabase-docker/.env, then disable ENABLE_EMAIL_AUTOCONFIRM.
Pending	Redirect URLs / SITE_URL	SITE_URL=https://taureye.com + ADDITIONAL_REDIRECT_URLS=https://taureye.com/**.

P3 - Security hardening (tooling ready: harden.sh / secaudit.sh)

Status	Item	Detail
Pending	Run secaudit.sh + external scan	run the audit on the VM; nmap/SSL-Labs from outside (only 22/80/443 open).
Pending	Verify Supabase secrets not demo	JWT_SECRET / anon / service / dashboard pw must be random, not defaults.
Pending	Bind Kong (+ Postgres) to localhost	harden.sh sets 127.0.0.1; then close 8000 / 5432 in the Azure NSG.
Pending	Apply nginx security headers	include the committed snippet in each 443 server block + reload (harden.sh copies it).
Pending	SSH hardening + fail2ban	harden.sh sets PasswordAuthentication no / PermitRootLogin no + installs fail2ban.
Pending	Cert auto-renew check	certbot renew --dry-run passes.

P4 - Mobile (APK / OTA)

Status	Item	Detail
Pending	Repoint app to Azure	set GitHub VITE_DATA_BASE/VITE_CANDLE_BASE=https://taureye.com/data + https Supabase; OTA on push.
Pending	Rebuild APK (HTTPS)	cleartext already disabled in code; a native rebuild is needed to ship it.

P5 - Ops & cutover

Status	Item	Detail
Pending	Backups	nightly pg_dump cron + Azure disk snapshots.
Pending	Managed data disk	move Postgres + spine + bundle onto a managed disk if still on the OS disk.

Status	Item	Detail
Pending	End-to-end smoke test	screener, chart, AI cache, watchlist, credits.
Pending	Decommission old Oracle VM	only after accounts verified on Azure (history no longer depends on it).
Pending	Remove old IP hardcodes	drop 161.118.174.177 references once app is repointed.

Next when VM access returns: P1 - confirm nightly cron + run migrate-supabase.sh (needs old Cloud Supabase URL), then P3 - run harden.sh + secaudit.sh and tighten the NSG. Off-VM now: gather the old Supabase URL, create the Google OAuth client, pick an SMTP provider, set the GitHub repoint vars.