

TaurEye - Pending Work Status

Snapshot of what is left after the current work batch. Host: Azure VM (Docker) - self-hosted Supabase.

Updated 03 Jul 2026 | taureye.com (web live on self-host) | api.taureye.com (Supabase via nginx)

Where things stand: Web is cut over to the self-host and email/password login works. A large feature + UX batch shipped and OTA'd to mobile (share links, unified top bar + responsive fixes, chart 'About', support/resistance filters computed locally, NL-screener overhaul, configurable columns + CSV/Excel/PDF export on 3 tables, live currency + converter, fuel-prices tab). What remains is mostly the VM-gated finish of the cutover, security hardening, and a couple of data/scrape validations.

Legend: **Urgent** **Pending** **You (needs your input/creds)** **Optional** **Done**

1. Finish the self-host cutover (VM-gated)

Status	Item	Detail
Done	Web on self-host + email login	site served via host nginx -> web container; app talks to api.taureye.com; email/password verified.
You	Google sign-in on self-host	run enable-google-oauth.sh with REAL Google client id/secret + add redirect URI https://api.taureye.com/auth/v1/callback in Google Console (the earlier placeholder run was a no-op).
You	SMTP (verify + reset emails)	run set-smtp.sh to turn on signup confirmation + password-reset mail (autoconfirm off).
Pending	Verify migrated Google logins	after OAuth is on, confirm old Google accounts sign in against api.taureye.com.
You	Repoint the APK to self-host	you said you'll do this at the end: set GitHub secrets to the self-host URL + anon key, re-OTA (app is on Cloud Supabase until then).

2. Security hardening (VM-gated) - one item is live-exposed

Status	Item	Detail
Urgent	Close Supabase Kong (port 8000)	Kong is bound to 0.0.0.0:8000 (public). Run harden.sh to bind it to 127.0.0.1, then CLOSE 8000 in the Azure NSG. Nothing needs raw 8000 - the app uses api.taureye.com via nginx.
Pending	Rotate the DB password	the old Supabase DB password was exposed in chat earlier - reset it.
Pending	SSH + fail2ban + nginx headers	harden.sh: PasswordAuthentication no, PermitRootLogin no, fail2ban, security-headers snippet included in the HTTPS server block.
Pending	secaudit.sh + external scan	on-VM audit + nmap / SSL-Labs from outside; confirm no demo secrets and only 22/80/443 open.

3. Data pipeline & scrapes (VM-gated)

Status	Item	Detail
You	Validate + tune the fuel scraper	run `... run fuel` on the VM to see parsed values; the India parser is verified, the GLOBAL (globalpetrolprices) selector likely needs tuning. Then it publishes via export --all.
Optional	Premium / CNG / LPG fuel fields	no free per-city source yet - these stay blank until a source (or keyed API) is wired.

Status	Item	Detail
Optional	Re-export metrics.json	support/resistance now computes locally in the browser, so a re-export is NO LONGER required for it; still nice for mobile/consistency (REBUILD=1 reexport.sh).
Pending	Fix + verify sector heatmap	NSE-constituents priming patched in code; verify after an engine rebuild + nightly (and that it isn't IP-blocked).
Pending	Backups + managed disk	nightly pg_dump cron + Azure disk snapshots; move data to a managed disk.
Pending	End-to-end smoke test	screener, chart, watchlist/portfolio export, credits, auth on the self-host.

4. Mobile

Status	Item	Detail
Done	Web-layer changes OTA'd	all this session's frontend shipped to the Capgo production channel automatically on each push to main.
You	Rebuild + distribute the APK	the HTTPS-only native change (cleartext off) needs a fresh APK build (CI) + reinstall; do this with the self-host repoint.

5. Decommission & tidy

Status	Item	Detail
Pending	Decommission old Oracle VM	retire once Azure is fully verified.
Optional	Drop the leftover git stash on the VM	`git stash drop` - it only holds old stale files.
Optional	Remove remaining stale IP hardcodes	CLAUDE.md + capacitor.config.ts still mention 161.118.174.177 (comments / examples, mobile-adjacent).

Suggested next VM sitting (one pass): close port 8000 (harden.sh + NSG) -> enable-google-oauth.sh + set-smtp.sh -> validate the fuel scraper (`run fuel`) + re-export -> rotate the DB password -> secaudit.sh. Then the self-host cutover is complete for web; repoint the APK + rebuild it last, and decommission Oracle.