

TaurEye - Self-Hosting Transition

Cloud (Oracle VM + Cloud Supabase) -> self-hosted, fully-Dockerised Azure VM.

Updated 26 Jun 2026 | Host: Azure VM (Docker) | taureye.com / api.taureye.com

Latest: Mobile OTA is FIXED (Capgo renewed, Node-22 build) and delivering - a large feature batch + the new public content pages are now live on phones, and mobile login works. The app is currently paired with the OLD Cloud Supabase as a deliberate TEMPORARY state; finishing the self-host cutover (matching anon key + Google OAuth + SMTP + web-container rebuild) is the main remaining transition step and is VM-gated.

Snapshot: 16 done · 16 pending (most VM-gated)

Legend: Done Pending Blocked

Completed

Status	Item	Detail
Done	Azure VM + Docker stack	web + dataengine + scheduler + full self-hosted Supabase, all containers.
Done	HTTPS on site + API	taureye.com / www and api.taureye.com on Let's Encrypt via host nginx.
Done	Price history rebuilt (P0)	on-VM backfill: 3.0M rows / 739 trading days; verified RELIANCE 739 candles.
Done	Data live + verified	bundle served at taureye.com/data; indicators/charts/breadth working.
Done	BSE price policy (P0)	keep the official exchange close (ClsPric) for all scrips.
Done	Accounts migrated (P1)	11 users + identities + wallet copied into the self-host DB.
Done	Nightly cron confirmed (P1)	ofelia runs nightly+export 21:00 IST - data freshness self-sustaining.
Done	Mobile OTA fixed + delivering	Capgo subscription renewed; OTA build on Node 22; pushes to main auto-ship.
Done	Mobile login working	app paired to Cloud Supabase (matching URL+anon key); Google + email logins work.
Done	App feature batch shipped (OTA)	forgot-password, email-verify UI + resend, native share, share-link fixes, shared-link survives login, broker CTA on dashboard, watchlist popover flip, over-range tooltip.
Done	Indices/ticker -> TradingView	ticker + indices/FX/DR open TradingView; Currency & DRs as lists.
Done	Top bar responsive	home+alerts beside brand; Sign-out no longer clipped on small screens.
Done	Public content pages	About, Contact, Insights blog + 12 articles; reachable WITHOUT login (web + mobile login screen).
Done	Mobile HTTPS (code)	capacitor cleartext/allowMixedContent disabled (applies on next native APK build).
Done	VM helper + audit scripts	reexport / migrate-supabase / enable-google-oauth / set-smtp / harden / secaudit / status.
Done	nginx security headers (config)	snippet committed for the host edge (apply via harden.sh).

Self-host cutover - the main remaining transition (VM-gated)

Status	Item	Detail
Pending	Repoint app to the self-host	set GitHub VITE_SUPABASE_ANON_KEY to the self-host's anon key (supabase-docker/.env) + URL=https://api.taureye.com, re-OTA. (App is temporarily on Cloud Supabase.)
Pending	Enable Google OAuth on self-host	run enable-google-oauth.sh (Google client already created). Needed before the repoint, or Google logins break.
Pending	SMTP (email verify + reset)	run set-smtp.sh - turns on signup confirmation + password-reset emails (autoconfirm off).
Pending	Rebuild the Azure web container	docker compose build web && up -d web - so the WEBSITE (taureye.com) shows the new app + self-host. (Mobile already has it via OTA.)
Pending	Verify migrated logins on self-host	old accounts (email + Google) sign in against api.taureye.com after cutover.

Security hardening (tooling ready: harden.sh / secaudit.sh) (VM-gated)

Status	Item	Detail
Pending	Rotate exposed DB password	old Supabase DB password appeared in chat earlier - reset it.
Pending	Run secaudit.sh + external scan	on-VM audit + nmap / SSL-Labs from outside; verify Supabase secrets aren't demo values.
Pending	Bind Kong (+ Postgres) localhost	harden.sh -> 127.0.0.1; then close 8000 / 5432 in the Azure NSG (leave 22/80/443).
Pending	SSH hardening + fail2ban + headers	harden.sh: PasswordAuthentication no, PermitRootLogin no, fail2ban, nginx security headers.

Mobile, ops & data quality

Status	Item	Detail
Pending	Rebuild APK (native changes)	cleartext-off + any native config need a fresh APK; OTA only ships the web layer. Set GitHub secret before distributing.
Pending	Fix sector heatmap	NSE constituents priming patched in code; deploys after engine rebuild + nightly. Verify it isn't IP-blocked.
Pending	Backups + managed disk	nightly pg_dump cron + Azure disk snapshots; move data to a managed disk.
Pending	End-to-end smoke test	screener, chart, AI cache, watchlist, credits on the self-host.
Pending	Decommission old Oracle VM	retire after data + accounts verified on Azure.
Pending	Remove old IP hardcodes	drop 161.118.174.177 references once fully cut over.

Next VM session (one sitting): enable-google-oauth.sh -> set-smtp.sh -> set the self-host anon-key secret + re-OTA -> rebuild the web container -> harden.sh + secaudit.sh + tighten the NSG. That single sitting completes the cutover for BOTH web and mobile. Until then the app runs fine on Cloud Supabase.