

TaurEye - Self-Hosting Transition

Move from Cloud (Oracle VM + Cloud Supabase) to a self-hosted, fully-Dockerised Azure VM.

Updated 26 Jun 2026 | Host: Azure VM (Docker) | taureye.com / api.taureye.com

Latest: P0 data is COMPLETE. Full price history rebuilt directly on the Azure VM via the engine's *backfill* (3.0M rows across 739 trading days) - no Oracle DB transfer needed. Verified: RELIANCE 739 candles, 2023-08-10 -> 2026-06-24. Indicators, breadth & charts now live on the website.

Snapshot: 8 **done** · 20 **pending** · 1 **decision**

Legend: **Done** **Pending** **Decision** **Blocked**

Completed

Status	Item	Detail
Done	Azure VM + Docker stack	web + dataengine + scheduler and the full Supabase stack run as containers.
Done	HTTPS on main site	taureye.com / www on Let's Encrypt via host nginx (certbot).
Done	HTTPS on Supabase API	api.taureye.com reverse-proxies Kong over TLS; auth reaches it over HTTPS.
Done	SPA repointed to HTTPS API	web rebuilt with VITE_SUPABASE_URL=https://api.taureye.com (mixed-content cleared).
Done	Email auth working	email/password signup + login functional (autoconfirm on until SMTP set).
Done	Price history rebuilt (P0)	on-VM backfill: 3.0M rows / 739 trading days (~3 yrs). NSE full; BSE from ~2024.
Done	Data verified + live (P0)	RELIANCE 739 candles to 2026-06-24; bundle served at taureye.com/data.
Done	Security audit tooling	deploy/azure/secaudit.sh committed (read-only checks).

P0 - remaining decision

Status	Item	Detail
Decision	BSE close vs LTP	Official ClsPric (e.g. MIDWEST 4109) vs LastPric/LTP (4197.90) for illiquid BSE scrips. Keep official close, or one-line patch to LTP.

P1 - Accounts & data integrity

Status	Item	Detail
Pending	Migrate old Supabase accounts	dump auth.users + auth.identities + public.* from old project -> restore into self-host DB (keeps old logins/passwords). Needs old DB access.
Pending	Verify migrated accounts	old accounts log in on taureye.com.
Pending	Confirm nightly cron	ofelia scheduler runs 21:00 IST -> nightly + export advances data_date.

P2 - Auth completeness

Status	Item	Detail
Pending	Google OAuth	Google Cloud OAuth client + GOTRUE_EXTERNAL_GOOGLE_* via auth override + restart.
Pending	SMTP for auth emails	set SMTP_* in supabase-docker/.env, then disable ENABLE_EMAIL_AUTOCONFIRM.
Pending	Redirect URLs / SITE_URL	SITE_URL=https://taureye.com + ADDITIONAL_REDIRECT_URLS=https://taureye.com/**.

P3 - Security hardening

Status	Item	Detail
Pending	Run secaudit.sh + external scan	run the committed audit on the VM; nmap/SSL-Labs from outside (only 22/80/443 should be open).
Pending	Verify Supabase secrets not demo	JWT_SECRET / anon / service / dashboard pw must be random, not the published defaults.
Pending	Bind Kong (+ Postgres) to localhost	127.0.0.1 behind nginx; close 8000 / 5432 in the Azure NSG.
Pending	nginx security headers	HSTS, X-Content-Type-Options, X-Frame-Options, server_tokens off.
Pending	SSH hardening + fail2ban	PasswordAuthentication no, PermitRootLogin no; add fail2ban.
Pending	Cert auto-renew check	certbot renew --dry-run passes.

P4 - Mobile (APK / OTA)

Status	Item	Detail
Pending	Repoint app to Azure	build with VITE_DATA_BASE/VITE_CANDLE_BASE=https://taureye.com/data + HTTPS Supabase; ship via OTA. (App still reads old Oracle IP until done.)
Pending	Drop cleartext flag	remove cleartext:true + allowMixedContent from capacitor.config.ts (now HTTPS); rebuild APK.

P5 - Ops & cutover

Status	Item	Detail
Pending	Backups	nightly pg_dump cron + Azure disk snapshots.
Pending	Managed data disk	move Postgres + spine + bundle onto a managed disk if still on the OS disk.
Pending	End-to-end smoke test	screener, chart, AI cache, watchlist, credits.
Pending	Decommission old Oracle VM	only after accounts verified on Azure (history no longer depends on it).
Pending	Remove old IP hardcodes	drop 161.118.174.177 references once app is repointed.

Next up: P1 - confirm the nightly cron and migrate old Supabase accounts (needs old Cloud Supabase access). Then P3 security hardening (run secaudit.sh + external nmap). Helper scripts available to commit: migrate-supabase.sh, reexport.sh, status.sh.