

TaurEye - Self-Hosting Transition

Status of the move from Cloud (Oracle VM + Cloud Supabase) to a self-hosted, fully-Dockerised Azure VM.

Generated 24 Jun 2026 | Host: Azure VM (Docker) | Domain: taureye.com / api.taureye.com

Snapshot: **5 done** · **18 pending** · **1 decision**

Legend: **Done** **Pending** **Decision needed** **Blocked**

Completed

Status	Item	Detail
Done	Azure VM + Docker stack	VM provisioned; web + dataengine + scheduler and the full Supabase stack run as containers.
Done	HTTPS on main site	taureye.com and www on Let's Encrypt via host nginx (certbot).
Done	HTTPS on Supabase API	api.taureye.com reverse-proxies Kong:8000 over TLS; login requests reach it over HTTPS.
Done	SPA repointed to HTTPS API	Web bundle rebuilt with VITE_SUPABASE_URL=https://api.taureye.com (mixed-content error cleared).
Done	Email auth working	Email/password signup + login functional (email auto-confirm on until SMTP is set).

P0 - Blocking correctness

Status	Item	Detail
Pending	Migrate full-history market.db	Copy the old Oracle spine into deploy/azure/data/spine, then run nightly + export. (Current spine has only 2 days, so RSI / %Chg / 50DMA / breadth / charts are broken.)
Pending	Verify data after migration	A symbol's candle file shows months of history; Market Pulse shows real advancing/declining counts.
Decision	BSE close vs LTP	Official ClsPric (e.g. 4109) vs LastPric/LTP (4197.90) for illiquid BSE scrips. Keep official close, or one-line patch to use LTP.

P1 - Accounts & data integrity

Status	Item	Detail
Pending	Migrate old Supabase data	Dump auth.users + auth.identities + public.* from the old project; restore into the self-hosted DB (preserves old logins/passwords).
Pending	Verify migrated accounts	Old test/user accounts log in on taureye.com.
Pending	Confirm nightly cron runs	21:00 IST refresh advances data_date; watch refresh.log on the next run.

P2 - Auth completeness

Status	Item	Detail
Pending	Google OAuth	Google Cloud OAuth client + GOTRUE_EXTERNAL_GOOGLE_* via auth override + restart. (Scheduled.)
Pending	SMTP for auth emails	Set SMTP_* in supabase-docker/.env; then disable ENABLE_EMAIL_AUTOCONFIRM.
Pending	Redirect URLs / SITE_URL	SITE_URL=https://taureye.com and ADDITIONAL_REDIRECT_URLS=https://taureye.com/** confirmed.

P3 - Security hardening

Status	Item	Detail
Pending	Bind Kong to localhost	127.0.0.1:8000 via compose override so Supabase is reachable only through nginx.
Pending	Tighten NSG	Once all traffic is via the domain, close inbound 8000; leave 22 / 80 / 443 only.
Pending	Rotate exposed secrets	Rotate anything ever pasted; confirm .env files stay gitignored.
Pending	Verify cert auto-renew	certbot renew --dry-run passes.

P4 - Mobile (APK / OTA)

Status	Item	Detail
Pending	Repoint app to new domain	Build config -> https://taureye.com + https://api.taureye.com.
Pending	Drop cleartext flag	Remove cleartext: true from capacitor.config.ts (now HTTPS).
Pending	Ship web/OTA build	Fresh APK only needed for the native config change.

P5 - Ops & cutover

Status	Item	Detail
Pending	Backups	Nightly pg_dump cron + Azure disk snapshots of the data disk.
Pending	Managed data disk	Move Postgres + spine + bundle onto a managed data disk for durability (if still on the OS disk).
Pending	End-to-end smoke test	Screener, chart, AI cache, watchlist, credits.
Pending	Decommission old Oracle VM	Only after data + accounts verified on Azure.
Pending	Repoint remaining hardcodes	Remove old Oracle IP references (161.118.174.177 / 98.70.43.232).

Gating question for the two migrations: is the old Oracle VM still reachable (for market.db) and is the old Supabase connection string available? Helper scripts available to commit: migrate-supabase.sh, reexport.sh, status.sh, and a DOMAIN= mode + Kong override for bootstrap.sh.